## **Work Split Document**

Kevin Lee Liam Davies

There are Eight Windows we have to work on in order to complete this assignment.

The first workload is making the <u>eight blank slides</u>. These eight blanks slides will be the actual fxml without any functionality but the <u>basic frame</u> as well as the <u>title</u>. This will allow us to easily test if - goto and implement our codes from further on. This will be <u>Kevin's</u> job.

After Kevin Created the eight blank slides, we can get to work on the other windows.

Also, when I say complete, I mean that all the requirements of the window (seen in the storyboard/specs) is fulfilled.

Kevin Lee	Liam Davies
0. Eight Blank Slides	
1. Login	2. Admin Sub-System
Should complete this by the end of Spring Break (Mar 17)	Should complete this by the end of Spring Break (Mar 17)
3. Dashboard	4. Album View
Should complete this by March 22	Should complete this by March 22
5. Image View	6. Search Selector
Should complete this by March 28	Should complete this by March 28
7. Search View	8. Searched Image View
Should complete this by March 28	Should complete this by March 28
Debugging	Debugging
Should complete this by April 4	Should complete this by April 4

## DUE APRIL 11 - 11 PM

Through April 4 – April 11 will be given just in case we forgot something.

Of course the time line is somewhat flexible. Meaning that we can complete our divided part before the set date, and move on. But no later pls.